## Summary Report


**toggl** track

**DURATION** 


175:26:32 17:32:59

01/01/2021 - 12/31/2021

TOTAL HOURS: 192:59:31







SOS2021-06 Page 1/4



• #5 Implementacion servidor web	3:41:54
• #12 Carpeta /public	3:35:00
<ul> <li>#22 configure svelte and start doing front-end</li> </ul>	3:31:00
• #15 Heroku API configure	3:22:00
• #17 L07 Postman	3:17:00
<ul> <li>#29 Front-end Svelte delete recurso</li> </ul>	3:14:00
• #37 D03	3:05:00
• #13 API's Heroku	3:03:01
Other time entries	10:33:59

PROJECT - TIME ENTRY DURATION

. 1.0020	5010111011
• SOS2021-06	175:26:32
#1 Hacer L02	0:00:12
#10 Heroku	15:41:08
#12 Carpeta /public	3:35:00
#13 API´s Heroku	3:03:01
#14 Crear API streaming	4:12:29
#15 Heroku API configure	3:22:00
#17 L07 Postman	3:17:00
#2 Terminar columna excel	0:30:37
#20 API REST Data base	6:26:00
#22 configure svelte and start doing front-end	3:31:00
#23 Front-end Svelte	0:43:33

SOS2021-06 Page 2/4



PROJECT - TIME ENTRY DURATION

#24 TV.svelte configure	4:06:08
#25 Back-End Svelte	9:36:19
#26 Create Info Pagination	6:30:45
#27 Act television-stats table	2:42:23
#28 Front_End	9:37:51
#29 Front-end Svelte delete recurso	3:14:00
#3 Tener instalado chrome	0:01:55
#30 Update GUI table Television	7:41:28
#31 Búsqueda y Paginación	7:33:47
#32 Front-end Svelte	2:56:40
#33 API´s Charts	6:42:39
#34 Graphics svelte	10:03:20
#35 Grafica no line highcharts	4:10:00
#36 D03	5:37:49
#36 Integraciones	25:40:55
#37 D03	3:05:00
#38 Integraciones/usos	11:23:00

SOS2021-06 Page 3/4



17:32:59

## PROJECT - TIME ENTRY DURATION 1:02:00 #39 Apis externas #40 Video y arreglando fallos 0:42:52 #5 Implementacion servidor web 3:41:54 0:05:00 #6 Postman #7 Instalar Postman 0:02:26 #8 Instalar POSTMAN 0:02:21 F02 1:44:00 Without description 3:00:00 Without project 17:32:59

Without description