Detailed report

(b) toggl

01/01/2021 - 12/31/2021 Total 192 h 59 min

Date 03/07	Description #1 Hacer L02	Duration 0:00:12	User Daniel Gallardo
	SOS2021-06	11:43-11:44	
03/08	#2 Terminar columna excel	0:30:37	Daniel Gallardo
	SOS2021-06 - [excel]	16:34-17:05	
03/08	#3 Tener instalado chrome	0:01:55	Goncamper
	SOS2021-06 - [chrome]	19:08-19:10	
03/15	#7 Instalar Postman	0:02:26	Salva Romero
	SOS2021-06	17:26-17:28	
03/15	#5 Implementacion servidor web	1:16:10	Daniel Gallardo
	SOS2021-06	17:59-19:16	
03/15	#5 Implementacion servidor web	1:09:44	Salva Romero
	SOS2021-06	18:00-19:09	Salva Nomero
03/15	F02	1:44:00	Goncamper
05, 15	SOS2021-06	18:15-19:59	Goricampei
03/15	#5 Implementacion servidor web	1:16:00	C
03/13	SOS2021-06	18:59-20:15	Goncamper
03/45	40 Tractalay DOCTMAN	0.03.34	
03/15	#8 Instalar POSTMAN SOS2021-06	0:02:21 19:20-19:23	Daniel Gallardo
	SOS2021-06	19:20-19:23	Daniel Gallardo
03/15	SOS2021-06 #6 Postman	19:20-19:23 0:05:00	Daniel Gallardo Goncamper
	SOS2021-06	19:20-19:23	
	#6 Postman SOS2021-06 #12 Carpeta /public	19:20-19:23 0:05:00 20:20-20:25 3:35:00	
03/15	#6 Postman SOS2021-06	19:20-19:23 0:05:00 20:20-20:25	Goncamper
03/15	#6 Postman SOS2021-06 #12 Carpeta /public	19:20-19:23 0:05:00 20:20-20:25 3:35:00	Goncamper
03/15	#6 Postman SOS2021-06 #12 Carpeta /public SOS2021-06	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21	Goncamper
03/15	#6 Postman SOS2021-06 #12 Carpeta /public SOS2021-06 #10 Heroku	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08	Goncamper
03/15 03/21 03/22	#6 Postman SOS2021-06 #12 Carpeta /public SOS2021-06 #10 Heroku SOS2021-06	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03	Goncamper Goncamper Salva Romero
03/15 03/21 03/22	#6 Postman \$O\$2021-06 #12 Carpeta /public \$O\$2021-06 #10 Heroku \$O\$2021-06 #13 API's Heroku	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01	Goncamper Goncamper Salva Romero
03/15 03/21 03/22 04/04	#6 Postman SOS2021-06 #12 Carpeta /public SOS2021-06 #10 Heroku SOS2021-06 #13 API´s Heroku SOS2021-06	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01 09:57-13:00	Goncamper Goncamper Salva Romero Salva Romero
03/15 03/21 03/22 04/04	#6 Postman \$O\$2021-06 #12 Carpeta /public \$O\$2021-06 #10 Heroku \$O\$2021-06 #13 API's Heroku \$O\$2021-06 #15 Heroku API configure	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01 09:57-13:00 3:22:00	Goncamper Goncamper Salva Romero Salva Romero Daniel Gallardo
03/15 03/21 03/22 04/04	#6 Postman \$O\$2021-06 #12 Carpeta /public \$O\$2021-06 #10 Heroku \$O\$2021-06 #13 API's Heroku \$O\$2021-06 #15 Heroku API configure \$O\$2021-06	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01 09:57-13:00 3:22:00 15:12-18:34	Goncamper Goncamper Salva Romero Salva Romero
03/15 03/21 03/22 04/04	#6 Postman SOS2021-06 #12 Carpeta /public SOS2021-06 #10 Heroku SOS2021-06 #13 API's Heroku SOS2021-06 #15 Heroku API configure SOS2021-06 #14 Crear API streaming SOS2021-06	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01 09:57-13:00 3:22:00 15:12-18:34 4:12:29 16:29-20:41	Goncamper Goncamper Salva Romero Salva Romero Daniel Gallardo Goncamper
03/15 03/21 03/22 04/04 04/05	#6 Postman \$O\$2021-06 #12 Carpeta /public \$O\$2021-06 #10 Heroku \$O\$2021-06 #13 API´s Heroku \$O\$2021-06 #15 Heroku API configure \$O\$2021-06 #14 Crear API streaming	19:20-19:23 0:05:00 20:20-20:25 3:35:00 11:46-15:21 15:41:08 17:22-09:03 3:03:01 09:57-13:00 3:22:00 15:12-18:34 4:12:29	Goncamper Goncamper Salva Romero Salva Romero Daniel Gallardo

04/12	(no description)	3:01:00	Goncamper
	(no project)	18:22-21:23	
04/12	(no description)	14:31:59	Goncamper
	(no project)	18:22-08:54	
04/18	#20 API REST Data base SOS2021-06	3:06:00	Daniel Gallardo
	5U52U21-U0	14:07-17:13	
04/19	#20 API REST Data base SOS2021-06	3:20:00 15:15-18:35	Daniel Gallardo
04/00			
04/20	(no description) SOS2021-06	3:00:00 03:19-06:19	Goncamper
04/24	#22 configure svelte and start doing front-end	3:31:00	
04/24	SOS2021-06	16:21-19:52	Daniel Gallardo
04/26	#24 TV.svelte configure	4:06:08	Daniel Gallardo
04/20	SOS2021-06	17:06-21:12	Darner Gallardo
04/26	#23 Front-end Svelte	0:43:33	Goncamper
	SOS2021-06	18:19-19:02	Concumper
04/26	#25 Back-End Svelte	9:36:19	Salva Romero
	SOS2021-06	21:14-06:51	
05/03	#27 Act television-stats table	0:00:10	Daniel Gallardo
	SOS2021-06	14:23-14:23	
05/03	#26 Create Info Pagination	6:30:45	Daniel Gallardo
	SOS2021-06	14:23-20:54	
05/03	#29 Front-end Svelte delete recurso	3:14:00	Goncamper
	SOS2021-06	16:29-19:43	
05/03	#28 Front_End	1:19:52	Salva Romero
	SOS2021-06	20:51-22:11	
05/03	#27 Act television-stats table	2:42:13	Daniel Gallardo
	SOS2021-06	20:54-23:36	
05/03	#28 Front_End	8:17:59	Salva Romero
	SOS2021-06	22:11-06:29	
05/10	#30 Update GUI table Television	7:41:28	Daniel Gallardo
	SOS2021-06	15:29-23:11	
05/10	#31 Búsqueda y Paginación SOS2021-06	7:33:47 15:31-23:05	Salva Romero
05/10	#32 Front-end Svelte SOS2021-06	2:56:40 20:57-23:54	Goncamper

05/17	#33 API's Charts SOS2021-06	6:42:39 20:17-03:00	Salva Romero
05/17	#34 Graphics svelte SOS2021-06	10:03:20 20:17-06:21	Daniel Gallardo
05/31	#36 Integraciones SOS2021-06	6:18:22 09:27-15:45	Salva Romero
05/31	#35 Grafica no line highcharts SOS2021-06	4:10:00 11:27-15:37	Goncamper
06/02	#36 Integraciones SOS2021-06	4:19:00 11:30-15:49	Goncamper
06/03	#37 D03 SOS2021-06	3:05:00 09:03-12:08	Daniel Gallardo
06/03	#36 Integraciones SOS2021-06	9:14:16 10:53-20:07	Salva Romero
06/06	#38 Integraciones/usos SOS2021-06	11:23:00 09:11-20:34	Daniel Gallardo
06/06	#36 Integraciones	2:32:00	Goncamper
	SOS2021-06	17:24-19:56	
06/07	#36 Integraciones SOS2021-06	17:24-19:56 0:00:17 09:06-09:07	Salva Romero
06/07	#36 Integraciones	0:00:17	Salva Romero Salva Romero
	#36 Integraciones SOS2021-06 #36 D03	0:00:17 09:06-09:07 5:37:49	
06/07	#36 Integraciones SOS2021-06 #36 D03 SOS2021-06 #39 Apis externas	0:00:17 09:06-09:07 5:37:49 09:07-14:45 1:02:00	Salva Romero

Created with toggl.com