## Summary Report

**toggl** track


**DURATION** 

168:35:32


3:41:54

01/01/2021 - 12/31/2021

TOTAL HOURS: 168:35:32







SOS2021-06 Page 1/4

• #5 Implementacion servidor web



• #12 Carpeta /public	3:35:00
<ul> <li>#22 configure svelte and start doing front-end</li> </ul>	3:31:00
• #15 Heroku API configure	3:22:00
• #17 L07 Postman	3:17:00
<ul><li>#29 Front-end Svelte delete recurso</li></ul>	3:14:00
• #37 D03	3:05:00
• #13 API's Heroku	3:03:01
Without description	3:00:00
Other time entries	10:33:59

PROJECT - TIME ENTRY DURATION

• SOS2021-06	168:35:32
#1 Hacer L02	0:00:12
#10 Heroku	15:41:08
#12 Carpeta /public	3:35:00
#13 API´s Heroku	3:03:01
#14 Crear API streaming	4:12:29
#15 Heroku API configure	3:22:00
#17 L07 Postman	3:17:00
#2 Terminar columna excel	0:30:37
#20 API REST Data base	6:26:00
#22 configure svelte and start doing front-end	3:31:00
#23 Front-end Svelte	0:43:33

SOS2021-06 Page 2/4



PROJECT - TIME ENTRY DURATION

#24 TV.svelte configure	4:06:08
#25 Back-End Svelte	9:36:19
#26 Create Info Pagination	6:30:45
#27 Act television-stats table	2:42:23
#28 Front_End	9:37:51
#29 Front-end Svelte delete recurso	3:14:00
#3 Tener instalado chrome	0:01:55
#30 Update GUI table Television	7:41:28
#31 Búsqueda y Paginación	7:33:47
#32 Front-end Svelte	2:56:40
#33 API's Charts	6:42:39
#34 Graphics svelte	10:03:20
#35 Grafica no line highcharts	4:10:00
#36 D03	5:37:49
#36 Integraciones	18:49:55
#37 D03	3:05:00
#38 Integraciones/usos	11:23:00

SOS2021-06 Page 3/4



## PROJECT - TIME ENTRY DURATION

#39 Apis externas	1:02:00
#40 Video y arreglando fallos	0:42:52
#5 Implementacion servidor web	3:41:54
#6 Postman	0:05:00
#7 Instalar Postman	0:02:26
#8 Instalar POSTMAN	0:02:21
F02	1:44:00
Without description	3:00:00